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ESTIMATE RUN 08/03/2016

ESTIMATE SUMMARY 16:34:52

CONTID: C20752         ESTIMATE NO: 0002 PROG 2005

PCN: 20752-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OVERLAY ON US24/US285 PERCENT TIME:

PROJECT NO: STRC540-015                   

OVERLAY ON US24/US285

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,274,441.43 PARTICIPATING $ $ 2,154,843.69

AWARD PROJECT AMT: 3,847,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,984.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

73.59%

1,128,899.37

2,154,843.69

2,154,843.69

2,123,859.64

$

$

$

$

3,145,542.06

0.00

3,145,542.06

0.00

3,145,542.06

-57,705.00

0.00

3,087,837.06

0.00

AMOUNT DUE 3,087,837.06 2,123,859.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,123,859.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

45.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2016

05/16/2016

07/29/2016

03/24/2016

04/07/2016

04/08/2016

04/29/2016
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Tree 13.000

0.000

202-00010  
 

2,811.9013.000

0.00

45.000

EACH

216.30000

0010 *Removal of Delineator 2.000

0.000

202-00090  
 

17.302.000

0.00

75.000

EACH

8.65000

0015 *Removal of Asphalt Mat (Planing) 83,052.670

239,582.000

202-00240  
 

322,634.67322,634.670

239,582.00

339,830.000

SY  

1.00000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

128.000

EACH

81.11000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

5,277.000

LF  

2.81000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,080.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

64.89000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

216.30000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

360.000

CY  

32.45000

0050 *Erosion Log Type 1 (12 Inch) 44.000

0.000

208-00002  
 

214.2844.000

0.00

44.000

LF  

4.87000

0055 *Silt Fence 722.000

0.000

208-00020  
 

1,241.84722.000

0.00

722.000

LF  

1.72000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.33000

0065 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

156.82000

0070 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1,622.251.000

1,622.25

1.000

EACH

1,622.25000

0075 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

110.002.000

0.00

2.000

EACH

55.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

25.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

25.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

25.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

25.00000

0100 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

100.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,622.25000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,460.80000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

1,054.46000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.24000

0125 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

5,212.83000

0130 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

108.15000

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

52.00000

0140 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

11.00000

0145 Aggregate Base Course (Special) 428.300

677.680

304-09000  
 

27,649.501,105.980

16,942.00

2,220.000

CY  

25.00000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

23.960

403-00720  
 

2,635.6023.960

2,635.60

300.000

TON 

110.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 7,682.640

21,455.890

403-34721  
 

2,043,485.1129,138.530

1,504,701.57

32,412.000

TON 

70.13000

0160 Emulsified Asphalt (Slow-Setting) 2,134.000

6,296.000

411-10255  
 

25,290.008,430.000

18,888.00

10,436.000

GAL 

3.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,752.000

LF  

24.33000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

14.000

EACH

2,217.08000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

11.00000

0180 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

200.000

EACH

19.47000

0185 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

21.63000

0190 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

24.87000

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

177.000

SF  

18.39000

0200 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

852.500

SF  

20.01000

0205 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

37.000

EACH

210.89000

0210 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

79.000

EACH

324.45000

0215 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

454.23000

0220 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

137,700.000

LF  

0.08000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 *Construction Surveying 0.410

0.000

625-00000  
 

7,688.820.410

0.00

1.000

L S 

18,753.21000

0230 *Mobilization 0.500

0.500

626-00000  
 

200,000.001.000

100,000.00

1.000

L S 

200,000.00000

0235 *Public Information Services (Tier IV) 0.400

0.000

626-01104  
 

3,258.340.400

0.00

1.000

L S 

8,145.86000

0240 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

150.000

GAL 

113.00000

0245 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

876.000

GAL 

149.00000

0250 *Pavement Marking Paint (Waterborne) 558.400

1,723.000

627-00011  
 

114,070.002,281.400

86,150.00

2,600.000

GAL 

50.00000

0255 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

294.000

SF  

23.70000

0260 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

44.000

SF  

17.30000

0265 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

1.00000

0270 *Flagging 1,003.500

2,366.000

630-00000  
 

78,441.963,369.500

55,080.48

4,000.000

HOUR

23.28000

0275 *Traffic Control Inspection 19.000

11.000

630-00007  
 

810.0030.000

297.00

55.000

DAY 

27.00000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 *Traffic Control Management 22.000

21.000

630-00012  
 

46,440.0043.000

22,680.00

75.000

DAY 

1,080.00000

0285 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

3.000

EACH

540.00000

0290 *Construction Traffic Sign (Panel Size A) 8.500

6.800

630-80341  
 

82.6215.300

36.72

17.000

EACH

5.40000

0295 *Construction Traffic Sign (Panel Size B) 52.500

42.000

630-80342  
 

510.3094.500

226.80

105.000

EACH

5.40000

0300 *Construction Traffic Sign (Panel Size C) 13.500

10.800

630-80343  
 

131.2224.300

58.32

28.000

EACH

5.40000

0305 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

5.40000

0310 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

14,601.602.700

6,489.60

3.000

EACH

5,408.00000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.900

630-80358  
 

243.000.900

243.00

1.000

EACH

270.00000

0320 *Drum Channelizing Device 14.000

11.200

630-80360  
 

136.0825.200

60.48

100.000

EACH

5.40000

0325 *Traffic Cone 55.000

44.000

630-80380  
 

103.9599.000

46.20

300.000

EACH

1.05000

0330 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

919.28000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

1,080.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 7,144.900

20,165.300

700-70016  
 

27,310.2027,310.200

20,165.30

45,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

38,095.540

700-70019  
 

38,095.5438,095.540

38,095.54

200,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

1,748.000

700-70021  
 

1,748.001,748.000

1,748.00

2,560.000

HOUR

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,961,384.082,115,748.864,081,861.16CURRENT AMT0200 $ $ $
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0300 Structure I-13-I 

0385 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

10.50000

0390 Geotextile (Erosion Control) (Class 1) 644.440

0.000

420-00102  
 

4,188.86644.440

0.00

644.440

SY  

6.50000

0395 *Soil Riprap (18 Inch) 591.900

0.000

506-00418  
 

41,433.00591.900

0.00

592.000

CY  

70.00000

CAT 45,621.860.0045,628.86CURRENT AMT0300 $ $ $

CAT NO0301 Culvert 

0400 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

2,368.49000

0405 *Clean Culvert 1.000

0.000

202-04002  
 

1,080.001.000

0.00

1.000

EACH

1,080.00000

0410 Embankment Material (Complete In Place) 701.000

0.000

203-00060  
 

20,469.20701.000

0.00

855.000

CY  

29.20000

0415 Structure Excavation 0.000

39.000

206-00000  
 

2,109.1239.000

2,109.12

39.000

CY  

54.08000

0420 *Structure Backfill (Flow-Fill) 34.000

0.000

206-00065  
 

16,363.1834.000

0.00

34.000

CY  

481.27000

0425 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

31.000

CY  

50.00000

0430 *Concrete Class B (Wall) 0.000

22.000

601-01050  
 

35,356.4222.000

35,356.42

22.000

CY  

1,607.11000
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PCN: 20752-BID    ESTIMATE RUN 08/03/2016

PROJECT: STRC540-015                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:34:52

CUMULATIVE
AMOUNT

CAT NO0301 Culvert 

0435 *Reinforcing Steel 0.000

1,079.000

602-00000  
 

1,629.291,079.000

1,629.29

1,079.000

LB  

1.51000

0440 *60 Inch Corrugated Steel Pipe 87.000

0.000

603-10600  
 

26,909.9787.000

0.00

87.000

LF  

309.31000

CAT 103,917.1839,094.83112,332.47CURRENT AMT0301 $ $ $

CAT NO0400 CE Bid Items 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0455 Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

5,218.941.000

0.00

1.000

EACH

5,218.94000

0460 Sanitary Facility 2.000

0.000

620-00020  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

CAT 34,618.940.0034,618.94CURRENT AMT0400 $ $ $

$ 3,145,542.062,154,843.69$4,274,441.43$CURRENT AMTPROJECT TOTAL


